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: Mey Bunte
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Re: Impiementation Scheduie for Closuie
Altetnative 3, Consolidate and Cap
Winemucca Trading Company

Dear Ms. Bunte:

Winemucca Trading Company is in receipt of the California Regional Watet Quality
Control Board’s RWQCB) lettet, Order to Submeit Information Pursuant to California Water
Code Section 13267, Winemucea Trading Company Limited, Inc., Former Shasta Paper Company
Facilities and Properties Including the Shasta Pulp and Paper Mill Wastewater Treatment
Lagoons, Shasta County, dated November 17, 2006. :

In the letter dated November 17, 2006, the RWQCB requests the following:

e Notification of the selected closure alternative
e Detailed implementation schedule for the selected closure alternative
o Financial assurances

Notification of the selected closure alternative and a detailed implementation
schedule are included below. Financial assurance documentation will be submitted
under separate covet.

\
i

Seleéted Closure Alternative

Based on the RWQCB?s letter dated November 17, 2006, Regional Water Board staff
have no objections to closure Alternative 3, Consolidate and Cap-in-Place, and
Alternative 4, Clean Closute. At this time Winemucca Trading Company ptoposes to
implement Alternative 3, closute of the wastewatet treatment lagoons and clarifiers
using Consolidate and Cap-in-Place methods.

Because Alternative 4 involves reducing the volume and toxicity of the waste and will

provide for unrestticted use of the subject properties, Winemucca may reconsider this
as the final closure alternative, based on economic conditions at Wheelabrator Shasta
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Enetgy. This reconsideration will not impact the proposed tasks through 2010 or the final
completion date.

Proposed Schedule

The following schedule has been prepared to complete Alternative 3 closure activities. The schedule
is based on cutrent site conditions and anticipated regulatory constraints.

Alternative 3, Consolidate and Cap
Implementation Schedule
Activity Proposed Due Date
Revised SWPPP/ Divert Water from lagoons " | By March 31, 2007
Complete CEQA process : By November 30, 2007
RAP/ RDP/ CQA Plan By March 31, 2008
Dewater Ponds By June 30, 2008
Windrow and dry sludge By October 1, 2009
Consolidate and Cap Footprint By October 1, 2010
Cap Sludge/ Rehabilitate Lagoon area By October 1, 2011
Submit Completion Report By January 31, 2012

Please call me at (530) 223-2585 if you have any questions regarding this submittal.

Sincetely,

VESTRA Resoutces, Inc.
Environmental Setvices Division

Y

Clint Snyder, PG 8065
Project Manager
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I certify under penalty of law that I have personally examined and am familiar with the information
submitted in this document and all attachments and that, based on my inquiry of those individuals
immediately responsible for obtaining the information, I believe to the best of my knowledge that

the information is true, accurate and complete. Winemucca Trading Company endorses the

information and conclusions provided in this submittal.

Z &, 12/8/2006

Mr. MlkeASommégw ‘ Date
Secretary
Winemucca Trading Company

Attachments

cc: Mike Sommers/Winnemucca Trading Company
Jack Reese/Reese Smalley Wiseman & Schweitzer
Russ Mull, Shasta County Depattment of Resource Management, Redding
Jim Smith, Shasta County Department of Environmental Health, Redding
Steve Baumgartnet, California Department of Fish and Game, Redding
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